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ANNA REYNOLDS SCHOOL PROJECt BUILDING COMMITTEE.
REGULAR MEETING

I. Call to Order - Chairperson Stephen Woods called the special meeting to order at
5:16 p.m;

II, Roll'Call- • • • •1'" •• • - •-..•'-":':;--'.;;- 'l.—J

Members present via Zoom: Stephen Woods, Chairperson; Carol Dugan, Amy
Perrotti, Kim Radda, Jeremy Whetzel.

Others Present:
Jenttifer Mahgiagli, Kaestle Boos Associates
Eileen Eagle, Construction Solutions Group
RicU Breitehbach,Newfleld Construction ; ^ '- ;L • • ' '. ' ; '

Lou Jachimowicz, Newington Public Schools ChiefFinance and Qperations Officer
LaureriRhtnes, Director ofAdministrativeServices' " -•''-''-'• '-''•:M •

III. Public Participation - None,

IV. Take Action on Prior Meeting Minutes

MOVED by Ms. Dugan and seconded by Ms. Perrotti to approve the minutes ofMay
18,2023.

VOTE: The motion was approved unanimously.

V. Take Action on Potential Change Orders

Rich Breitenbach provided an overview ofthe list ofChange Orders.

MOVED by Ms. Radda and seconded by Ms. Dugan to approve Change Orders: 107,
108,109,110,113,114,115, 116, and 117inthetotalamountof$ 180,991.80.

VOTE: The motion was approved unanimously.

VI. Take Action on Invoices



MOVED by Ms. Perrotti and seconded by Ms. Dugan to approve the following
invoices, in the total amount of $14,956.60:

14,956,60 .
. .

E: The motion was approved unanimously,

VII. Architect's Update

Jennifer Mangiagli, Kaestle Boos Associates provided an update on the project. KBA
continuesto review submittals, respond to requesfs for information, make site visits
and attend meetings regarding the proj ect. They continue to review potential charige
orders, applications forpayment, and to conductpunch list review. They have.
reviewed signed and recommend for payment Payment Application #11 on fhis
agehda.

VIII. pwner'sProjecfManagerUpdate , •

Eileen Eagle, Consfruction Solutions Group provided an update on the work done in
the last few weeks. CSG continues to monitor the project, review invoices and review
Payment Applications. There was a move meeting conducted today and the next
moye will happen around June 14th.

IX. Construction Manager's Update

Rich Breitenbach, Newfield Construction, provided an update on work completed in
the courtyard area, including roofand window work. June 12 \ 13, and 14th will kick
offthe summer work and moves. B Wing turns over at the end ofthe summer and
furniture should be moving in mid-August. Site work is also being coordinated. In the
cun'ent wing classrooms crack repairs are underway. l\4oisture mitigation is underway
befpre the Shonax epoxy is used on the deeper foundational cracks. July 1 will see a
lot offinish work starting and materials for this work is currently coming in. The
roofers are back finishing up some small items, but the roofis water tight. Glass is
also scheduled to be delivered in early July.

Vendor
Invoice

Date
Invoice
Number

Invoice
Amount

Approval
CGS P0#

Freeman 5/17/2023 8298 750.00 5/30/2023 230233
Robert Lord 4/14/2023 35131/B 14,206.60 5/30/2023 231091



X. Other Business Pertinent to the Committee:

XI.

XII,

a. Approve pay application 1 1.

MOVED by Ms. Radda and seconded by Mr. Whetzel to approve Newfield
Construction Pay Application #11 in the amount of $1,211,989.05.

VOTE: The motion was approved unanimously.

Public Participation - None.

Comments by Members

None.

XIII. Adjournment.
There being no objection, the Committee adjourned at 5:44 p.m.

Respe^tfully submitted,

imes
'irector of Administrative Services


